
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14461-12-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Contract Location: Time Allowed:

SR 292 WEST OF GEORGIA ST AND EXTENDING NORTH OF WASHINGTON 

 

Contractor:

RICKETSON CONSTRUCTION CO., INC. Date Let:

822 R.C. DR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLAS GA 31535-2530 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMCO INSURANCE COMPANY. STATE OF IOWA

12/14/2012

12/28/2012

01/24/2013

01/25/2013

09/03/2013

11/30/2013

00/00/0000

310 Days

11/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

310 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,790,463.56

$1,670,093.38

$539,960.77

69.84%

Counties:

Toombs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004395      $1,790,463.56 $1,670,093.38 $539,960.77 69.84% $8,531.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14461-12-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number: M004395      SR 292 - MILLING, PLMX RESF & SHLDR REHAB

 

M004395                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,000,402.24 $993,577.17 $6,825.07

Non-Participating $250,100.55 $248,394.28 $1,706.27

Total Earnings $1,250,502.79 $1,241,971.45 $8,531.34

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,250,502.79 $1,241,971.45 $8,531.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,250,502.79 $1,241,971.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $8,531.34

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14461-12-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number M004395      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .920

 236947.000 .024

M004395

 

.944 $5,686.73 $223,677.97

0010 163-0232     TEMPORARY GRASSING AC  3.000 3.734

 0.100 .000

 

 

3.734 $.00 $0.37

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  14,551.000 10,309.790

MATL & H LIME 69.530 294.270

 

 

10,604.060 $20,460.59 $737,300.29

0065 647-6090     LOOP DETECTOR - EA  4.000 5.000

 1000.000 .000

6 FT X 40 FT

 

5.000 $.00 $5,000.00

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  57.000 53.000

 60.000 8.000

 

 

61.000 $480.00 $3,660.00

0090 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  12.000 12.310

 1350.000 .000

 

 

12.310 $.00 $16,618.50

0095 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  10.000 8.041

 1350.000 .993

 

 

9.034 $1,340.55 $12,195.90

0110 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  50.000 235.833

 5.000 .000

 

 

235.833 $.00 $1,179.17



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14461-12-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number M004395      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 294.270

MATL & H LIME 66.050 -294.270

PAY FACTOR DUE TO SURFACE BLEMMISH DUES TO STRIPING ERROR

                                                            

.000 $-19,436.53 $0.00

Category Amount: $8,531.34 $999,632.20

Project Total Amount: $8,531.34 $1,250,502.79


